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Summary of Discussion and Comm1tments/Agreements
Attendance List

PUREX Deactivation Status

PUREX Plant Stack Status as of 12/06/96




PUREX Plant/Storage Tunnels Project Managers Meeting
Federal Building, Room 554
Richland, Washington

December 10, 1996
7:30 a.m. - 8:30 a.m.

- AGENDA -

7:30 AM. - 8:30 AM INTRODUCTIONS
APPROVE PAST MEETING MINUTES
STATUS ITEMS

PUREX Storage Tunnels Part B
PUREX Plant and Tunnels Part As
PUREX Pre-Closure Work Plan
PUREX Transition Status

GENERAL TOPICS

. Additional topics
. Action items
- Past action items
- HNew action items
. Scheduling of next meeting



Attachment 2
PUREX Plant/Storage Tunnels Project Managers Meeting
Federal Building, Room 554
Richland, Washington

December 10, 1996
7:30 a.m. - §:30 a.m.

Summary of Discussion and Commitments/Agreements

INTRODUCTIONS

Mr. G. Robinson was introduced as the new BHI representative for
the PUREX Project Managers Meetings. Mr. J. Goodenough of RL-RPD
was introduced as an attendee. Mr. Goodenough wds requested to
attend by Mr. R. Julian (Ecology).

APPROVE PAST MEETING MINUTES

The Unit Managers Meeting minutes of 10/8/96 were approved.

STATUS ITEMS

PUREX Storage Tunnels Part B

Mr. C. Strand (RFSH) stated that the PUREX Storage Tunnels Part B
is scheduled for recertification in support of the recent contract
transition. Ecology, in a Tetter transmitting revision 3 of the
Hanford Facility RCRA permit, has requested the recertification
and submittal of the Part B to occur by March 1, 1997,

Mr. Strand stated further that BHI has expressed some cOncerns
with technical descriptions in the Part B. Mr. R. Gonzalez
(RL-TPD) indicated these concerns would be discussed further
"in-house" prior to a further discussion at the next project
manager meeting. Mr. Goodenough inquired about the potential of
holding off recertification of the Part B until BHI assumes
management responsibilities for the PUREX Facility next spring.
Mr. Goodenough indicated this would save a revision to the

Part B. Mr. Gonzalez stated that the recertification of the

Part B will be coordinated between the contractors and RL and that
the approach taken will be discussed with Ecology at the next
meeting.

Mr. Julian stated that revision 3 to the Hanford Facility RCRA
Permit was issued to DOE/RL and contractors the week beginning
December 2nd. Mr. Strand indicated FDH and RFSH staff had
reviewed the chapter of the permit pertaining to the PUREX Storage
Tunnels and there were no comments.

PUREX Plant and Tunnels Part As

Mr. Strand stated that there was not much to report regarding the
PUREX Plant and PUREX Storage Tunnels Part A, Form 3s. He did



indicate that the PUREX Storage Tunnels Part A, revision 4 would
replace revision 3 currently included in the Tunnels Part B as
chapter 1.0. This action would occur during the Part B
recertification. Mr. Strand then asked the attendees if there
would be any problem with removing the Part A, Form 3s as a status
item as all actions associated with these permit applications were
complete. No problems were noted. '

PUREX Pre-Closure HWork Plan

Mr. Strand stated that one comment received from Ecology to the
pre-closure work plan remained unresolved. Mr. Julian stated that
he had been communicating with Mrs. D. Korematsu-Olund (RFSH), who
was not in attendance, to resolve this comment. A further
discussion regarding the status of the comment in question will be
held at the next meeting.

PUREX Transition Status

Mr. G. LeBaron provided an update to the PUREX deactivation status
(Attachment 4). He stated that several hundred endpoints had been
signed off within the last several months. This progress has
resulted in over half of the endpoints being completed to date.
Mr. LeBaron reminded the attendees that not all endpoints "are
created equal". Progress will jump and slow depending upon the
difficulty associated with individual endpoints. Mr. Goodenough
asked if any of the endpoinis were associated with the storage
tunnels. Mr. LeBaron indicated approximately 14 endpoints were
identified for the storage tunnels. These endpoints include items
such as the closed, drained, and sealed doors.

Mr. LeBaron reported that there is not much progress shown on the
ancillary building deactivation handout, but several items are
near completion. Progress continues despite impacts from recent
winter weather. Mr. LeBaron indicated some work may be shifted
around weather conditions.

The HVAC system consolidation was reported as beginning switchover
activities with some stacks having been deactivated. Mr. LeBaron

indicated the sample gallery level is working on switchover. The

shaded areas on the deactivation handout identify switchover work.
Work is reported as going well and ahead of schedule.

Mr. LeBaron reported that the instrument deactivation handout was
depicted differently. Fiscal year 1997 has resulted in the
completion of 750 instruments being deactivated with only 279
remaining. Progress is reported as good with most of the
remaining instruments to be deactivated being associated with the
HVAC system. Mr. Gonzalez asked if the sampling on the Tunnel
Number 2 stack was compiete. Mr. LeBaron indicated that the
sampling would conclude on the 19th of December.

Mr. LeBaron reported that the diversion basin water was
transferred to ETF by an overground line. Only a heel remains in
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Scheduling of Next Meeting

The next meeting was scheduled for the morning of February 4,
1997.



Attachment 3
PUREX Plant/Storage Tunnels Project Managers Meeting
Federal Building, Room 554
Richland, Washington

December 10, 1996
7:30 a.m. - 8:30 a.m.

Attendance List

NAME | ORGANIZATION

_ PHONE #

Chris Strand 7-EI-:SH 376-8556
Michael Ciminera GSSC - Dames & Moore 946-3681
Bob Julian Ecology 736-5702
Cindy Grant Wa. DOH 206-464-6206
Rick Gonzalez RL-TPD 373-9922
Greg LeBaron B&W 373-1792
Gary Robinson BHI 372-9221
Mike Stephenson FDH 376-3870

Jim Goodenough RL-AME 376-0893
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PUREX DEACTIVATION
STATUS

G. J. LeBaron
December 10, 1996
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1 NOTE: Pre-switch over modifications are scheduled to be complete October 1996 SAMPLE GALLERY

SUPPLY DUCT ANALYSIS/MODIFICATION

BLANK Q-CELL SUPPLY IN SAMPLE GALLERY
PIPE AND OPERATING GALLERY 712 PLN PROC FAB INST
SUPPLY DUCT MODIFICGATION/ANALYBIS G © ¢ C FRAGTIONATOR VENTILATION (sample gallery)
WHITE ROGOM AIR FLOW DIVERSION c c na © FIX SAMPLE GALLERY HOOD EXHAUST

BASEMENT LEVEL 613

SUPPLY DUCT ANALYSIYMOIFICATION(STORAGE GALLERT)
REMOVE R-CELL INTERNAL FILTERS

£8KL OFF R-CELL VENTILATION SUPPLY

£8AL COVER BLOCES, R-CELL

EEAL OFF U-.CELL VENTILATION SUPFLY

REMOVE U-CELL INTERNAL FILTERS

£5XL COVER BLOCES, U-CELL

HOT S0P LOBEY MODIFICATION

Q-CELL AMU CRACK REPAR

o
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8
2
9

MISCELLANEQUS LOCATIONS

INSPECTION 202K ROOP

INSTALL SIGN AND CHAIN FENCE AROUND FILTERS
LAB HOODS & DUCT PIXATION ’
LABORATORY HOOD EXHAUST SYSTEM

COLUNN 1 & 42 STARIWELL MODIFICATIONS

BLANE DEEP BED #1

TUNNEL #1 EXHAUST BLANK

TUNNEL #2 EXHEUST BLANK

BURIAL; TUNNEL SHEILD DOCRS #2

INSTALL PLUGS IN TUNNEL ENTRY DRAIN/DECON
SEAL RR TUNNEL OUTSIDE TUNNE DOORS
OVERHEAD RAILROAD DOCR MODIFICATION
MODIFIY DUCT AND INSTALL BACKDRAFT DAMPERS
SEAL RR TUNNEL BACKDRAFT DAMPERS
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- Ml DIVERSION BASIN

® Water transferred to Effluent Treatment
Facility



Attachment 5
PUREX Plant/Storage Tunnels Project Managers Meeting
Federal Building, Room 554
Richland, Washington
December 10, 1996
7:30 a.m. -~ 8:30 a.m.

PUREX Plant Stack Status as of 12/06/96



PUREX Plant Stack Status as of 12/06/%6

Stack Description Status Inactivation peactivation Closure
Date Date Report Date

291-A-1 (AS52) Active N/A N/A N/A

Main Stack (Major)

296-A-1 (A540) Deactivated 10/25/96 11/21/96 12/3/96

PR, N & Q Stack (Major) to RL

296-A-2 (AS42) Active Scheduled

W sam Gal Hood Exh (Minor) 1/20/97

296-A-3 (A543) Inactive 2/15/96 Scheduled

E Sam Gal Hood Exh (Minor) 1/15/97

296-A-5A {AB4D) Inactive 7/28/96 Scheduted

Lab West Exh {Minar) 2728797

296-A-5B (AS46) Inactive 7/28/96 Scheduled

Lab East Exh (Minor) 2/28/97

296-A-6 (AS4TY Active Scheduled

E Sam Gal & U cell (Minor) 1715797

296-A-7 {A548) Deactivated 11708/96 12/02/96

W Sam Gal & R Cell (Minor)

296-A-8 {A549) Active Schedul ed

White Rm Exh (Minor) 3/07/97

296-A-10 (AS50) Active Scheduled Scheduled

Storage Tunnel #2 {Minor) 12/31/96 2/14/97

296-A-14 (A544) Deactivated 11/18/96 12/06/96 1273/96

293-A Exhaust (Minor) to RL

296~-A-24 (A539) Deactivated 3/90 9/03/96 12/3/96

Ammonia Scrubber (Minor) to RL

296-A-33 (A578) Deactivated 1989 2nd Qtr, 1993 6/10/93

Wall Exh F-3-5 (De-registered) to RL

296-A-34 (AS79) Deactivated 1989 2nd Qtr, 1993 6/10/93

Wall Exh F-3-6 (be-registered) to RL

£96-A-35 (A580} Deactivated 12/NM 2nd atr, 1993 &6/10/93

Wall Exh F-3-7 {(De-registered) to RL

296-A-36 (A582) Deactivated 12/91 2nd Qtr, 1993 6710793

Wall Exh F-3-8 {De-registered) to RL

296-A-37 CASB3) Deactivated 1989 2nd Qtp, 1993 &/10/93

Wall Exh F-3-9 (De-registered) to RL

296-A-38 (AS84) Deactivated 1/92 2nd Gtr, 1993 6/10/93

Wall Exh F-3-10 {De-registered) to RL
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